1. CONTRACT ID CODE| PAGE OF
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT PAGE|S :
1

2. AMENDMENT/MODIFICATION NO- 3. EFFECTIVE DATE  |4. REQUISITION/PURCHASE 5. PROJECT NO. (if applicable)

REQ. NO.
A095 See Box 16C 04RL14047.008
6. ISSUED BY 7. ADMINISTERED BY (if other than item 6)

CODE CODE

U. S. Department of Energy
Office of River Protection
P. 0. Box 450, MS H6-60
Richland, WA 99352

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) @ ﬁg\ AMENDMENT OF SOLICITATION
CH2M HILL Hanford Group, Inc. 9B. DATED (SEE ITEM 11)
PO Box 1500
Richland, WA 99352 10A. MODIFICATION OF
CONTRACT/ORDER NO.
3 DE-AC27-99RL14047
10B. DATED (SEE ITEM 13)
CODE FACILITY CODE September 30, 1999

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

‘:IThe above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers I:I is extended, I:I is not
extended.

Offerors must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or
telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE
RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already
submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour
and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)
See attached detail

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

®
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specifyauthority THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT/ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER 1S MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such aschanges in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)
X Contract Clause B-2, "Obligation of Funds™

E. IMPORTANT: is is required to sign and
Contractor X |not, return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
OBLIGATION NOTICE NO. 58

The amount of funds obligated by DOE in Section B, clause B.2 is hereby increased by $8,700,000.00 from $1,273,656,695.78 to
$1,282,356,695.78

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and
effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Judith S. 0”Connor, Contracting Officer

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE
SIGNED
BY - -
Original Signed May 28, 2004
(Signature of person authorized to sign) (Signature of Contracting Officer)

NSN 7540-01-152-8070 30-105 STANDARD

FORM 30 (REV. 10-83)
PREVIOUS EDITION UNUSABLE



Funds must be controlled within specific limitations required by law and/or at levels directed by the DOE contracting officer. Except as noted below, this document identifies the
funding levels with corresponding Budget and Reporting (B&R) numbers and, for construction line items, the Budget Reference number, that cannot be exceeded. Costs plus
commitments at each control point shall not exceed total budget authority (BA) available (Prior year uncosted and current fiscal year obligations) AND must be related to DOE
authorized work scope. The following B&R numbers have funding ceilings at a lower level as indicated below:

ACTIVITY B&R NUMBER FUNDING CONTROL POINT
Work for other fed. agencies 400000000 By each individual work order from requesting entity.
Work for commercial entities 600000000 By each individual work order
650000000 from requesting entity.
Inter-DOE work orders 820101000 By each individual work order from requesting entity.

Note: For modifications with a net change of $0.00, the modification reflects changes in distribution.

FINAL
CH2M HILL HANFORD GROUP, INC. SF-0030

Modification No. : A095 Requisition No.:  04RL14047.008 Page: 1
Contract ID: RL14047

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Previous
Prior Year Amount This Modifications Total Total

BNR Control Budget Ref Uncosted Modification Signed This FY FY Mods BA Avail
Fin Plan: RL Fund Type: TE Approp: 89X0242.91

820200000 (%5,259,840.50) $0.00 $5,259,840.50 $5,259,840.50 $0.00

EW0200000 $0.00 $0.00 $0.00 $0.00 $0.00

EW1000000 $0.00 $0.00 $0.00 $0.00 $0.00

EY3500000 $0.00 $0.00 $0.00 $0.00 $0.00

EY4000000 $0.00 $0.00 $0.00 $0.00 $0.00

YNO0OOO000 $1.00 $0.00 $0.00 $0.00 $1.00
Fund Type Total (%5,259,839.50) $0.00 $5,259,840.50 $5,259,840.50 $1.00
Fin Plan: RL Fund Type: TF Approp: 89X0243.91

GG0800000 $0.00 $0.00 $0.00 $0.00 $0.00

LM0800000 $75,000.00 $0.00 $0.00 $0.00 $75,000.00



CH2M HILL HANFORD GROUP, INC.

Modification No. : A095

Contract ID: RL14047

BNR Control

Fund Type Total

Fin Plan: RL

820101000
820102000
820200000
EY3500000
EY4000000

Fund Type Total

Fin Plan: RL

EwW1000000

Fund Type Total

Total FinPlan: RL

FINAL

SF-0030
Requisition No.:  04RL14047.008 Page: 2
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
Previous
Prior Year Amount This Modifications Total Total
Budget Ref Uncosted Modification Signed This FY FY Mods BA Avail
$75,000.00 $0.00 $0.00 $0.00 $75,000.00
Fund Type: TP Approp: 89X0251.91
$0.00 $0.00 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00 $0.00 $0.00
$0.00 ($160,000.00) ($43,926,521.82) ($44,086,521.82) ($44,086,521.82)
$2,649.51 $0.00 $0.00 $0.00 $2,649.51
$63,587.27 $0.00 $0.00 $0.00 $63,587.27
$66,236.78 ($160,000.00) ($43,926,521.82) (%$44,086,521.82) ($44,020,285.04)
Fund Type: TQ Approp: 89X0249.91
$37,755.88 $0.00 $8,000.00 $8,000.00 $45,755.88
$37,755.88 $0.00 $8,000.00 $8,000.00 $45,755.88
($5,080,846.84) ($160,000.00) ($38,658,681.32) ($38,818,681.32) (%$43,899,528.16)




CH2M HILL HANFORD GROUP, INC.

Modification No. : A095

Contract ID: RL14047

BNR Control

Requisition No. :

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Fin Plan: RV

39EW01J20
39EW01J20
39EW01J20
39EW04J20
39EY35000
39EY35000
820101000
EW0100000
EW1000000
EY0800000
EY3500000

Fund Type Total

Fin Plan: RV

39EY35000
39EY35000
820101000
820102000
EY3500000

Fund Type Total

Fin Plan: RV

Prior Year
Budget Ref Uncosted
Fund Type: TE Approp: 89X0242.91
PRNO03D40300 $0.00
PRN94D40700 $0.00
PRN97D40200 $0.00
PRNO01D41400 $0.00
PRN01D41400 $0.00
PRNO03D40300 $0.00
$2,584.86
$0.00
$0.00
$0.00
$0.00
$2,584.86
Fund Type: TP Approp: 89X0251.91
PRN01D41400 $4,240,803.70
PRNO03D40300 $1,229,556.00
$0.00
$0.00
$55,276,925.89
$60,747,285.59
Fund Type: TQ Approp: 89X0249.91

04RL14047.008

FINAL

Amount This

Modification

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

$0.00
$200,000.00
$0.00

($2,300,000.00)
$10,873,000.00

$8,773,000.00

Previous
Modifications

Signed This FY

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

$0.00
$0.00
$89,000.00

($10,350,000.00)
$260,342,164.25

$250,081,164.25

Total
FY Mods

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

$0.00
$200,000.00
$89,000.00

($12,650,000.00)
$271,215,164.25

$258,854,164.25

SF-0030
Page: 3

Total
BA Avail

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$2,584.86
$0.00
$0.00
$0.00
$0.00

$2,584.86

$4,240,803.70
$1,429,556.00
$89,000.00
($12,650,000.00)
$326,492,090.14

$319,601,449.84



CH2M HILL HANFORD GROUP, INC.
Requisition No. :

Modification No. : A095
Contract ID: RL14047

BNR Control Budget Ref

EW1000000

Fund Type Total

Total FinPlan: RV

Grand Total

FINAL

SF-0030
04RL14047.008 Page: 4
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
Previous
Prior Year Amount This Modifications Total Total
Uncosted Modification Signed This FY FY Mods BA Avail
$435,068.11 $87,000.00 $151,071.95 $238,071.95 $673,140.06
$435,068.11 $87,000.00 $151,071.95 $238,071.95 $673,140.06
$61,184,938.56 $8,860,000.00 $250,232,236.20 $259,092,236.20 $320,277,174.76
$56,104,091.72 $8,700,000.00 $211,573,554.88 $220,273,554.88 $276,377,646.60





